



Director's Review Summary

Excerpts from the Charge

- ◆ "...assessing progress to date by the Project Team is one of the charge items..."
- ◆ "Finally, although installation of the upgrade is "off project," please examine the plans for the 2005 installation activities and comment on D-Zero cost estimates for these activities."
- ◆ **NOT reviewing project justification**

The Committee

- ◆ G.Apollinari (Install), D.Christian (AFE), S.Pordes (Trigger), L.Spiegel (L0), W.Wester(AFE)

Talks & Documentation

- ◆ http://d0server1.fnal.gov/projects/run2b/Meetings/DirectorsReviews/July_2004//review_web.htm

(All quotes from draft closeout document – not final.)



Comments & Suggestions

L1Cal-Related Comments

- ◆ “The reviewer was very impressed with presentations and with the work described.”
- ◆ “The L1Cal and L1CTT projects are vital to the experiment.”
- ◆ “The ADF v2 board (the L1Cal front-end) seems to be the most challenging design and has yet to be validated. I’m sure its progress will be watched carefully.”

L1Cal-Related Suggestions

- ◆ “It would be helpful to have a presentation on the trigger simulation and validation efforts some time in early 2005.”

Congratulations on a Successful Review !