

COLUMBIA UNIVERSITY

Fiber Road Card

COLUMBIA MRI	TOTAL REQUEST	REQUEST TO NSF
Engineer	\$161,250	\$161,250
Student	\$41,006	\$41,006
Fiber Road Card	\$67,600	\$60,100
VME Crates	\$60,000	\$0
Bit3 MPM	\$30,000	\$0
Test Stand	\$15,000	\$0
TOTAL	\$374,856	\$262,356

Fiber Road Card: Schedule & Funding Profile

	Conceptual Design	Detailed Layout	Prototyping	Integration	Production
Engineer		\$161K			
Fib Rd Card			\$15K		\$53K
VME Crate			\$10K		\$50K
Bit3			\$5K		\$25K
Test Stand				\$15K	
Dates	5/99	10/99	1/00	6/00	10/00

Fiber Road Card: Personnel

Personnel	#	Names	Funding	
Faculty	1	H.Evans	C.U.	
Engineer	1	W.Sippach + Staff	MRI	\$161 K
Technician	1	Nevis Staff	NSF	Nevis Grant
Postdoc	1	Active Search	NSF	Nevis Grant
Grad Student	1-2	Active Search	MRI	\$41 K
			NSF	Nevis Grant
Summer Stud.	2	M.Leutenegger R.Knapp	NSF	Nevis Grant
			C.U.	